

User Beam Mode Schedule 2010/I  
(Final : approved EDMB 15 Oct 2009)

Jan. 2010	Feb. 2010	Mar. 2010	Apr. 2010	May 2010	June 2010	July 2010
1	1 6 7/8 + 1	1 M D T	1	1	1	1
2	2 M D T	2 10	2 7/8 + 1	2 H	2	2
3	3	3	3	3 19	3	3 7/8 + 1
4 2	4	4	4	4 Rad	4 Start-up	4
5	5 7/8 + 1	5 16 b	5 15	5 M D T	5 M D T	5 28
6	6	6	6 M D T	6	6 M D T	6 M D T
7	7	7	7	7	7 M D T	7
8	8 7	8 11	8	8 16 b	8 24	8
9	9	9 M D T	9 7/8 + 1	9	9 Buffer	9 7/8 + 1
10	10 M D T	10 PSS	10	10 20	10	10
11 3	11 M D T	11	11	11 M D T	11	11
12	12	12	12 16	12	12 7/8 + 1	12 M D T
13	13 7/8 + 1	13 16 b	13 M D T	13	13	13 29
14	14	14	14	14 16 b	14 25	14
15 Start-up	15 8	15 12	15	15	15 M D T	15
16 M D T	16 M D T	16	16 Uniform	16	16	16 Uniform
17 M D T	17	17	17	17 21	17	17
18 M D T	18	18	18	18 M D T	18 7/8 + 1	18
19 4	19 Uniform	19	19 17	19	19	19 30
20 Buffer	20	20	20 M D T	20	20	20 M D T
21 2 * 1/3	21	21	21	21 4	21 26	21 PSS
22	22 9	22 13	22	22 *	22 M D T	22
23 2 * 1/3	23 M D T	23	23 7/8 + 1	23 10 mA	23	23
24	24	24	24	24 22	24	24 7/8 + 1
25 5	25	25	25	25	25 7/8 + 1	25
26 M D T	26 7/8 + 1	26 Start-up	26 18	26	26	26 31
27	27	27 M D T	27 M D T	27	27	27
28	28	28 M D T	28	28	28 27	28
29 7/8 + 1		29 M D T	29 H	29	29 M D T	29
30		30 14 Buffer	30	30	30 7/8 + 1	30
31		31 7/8 + 1		31 23		31

End 2009/II:  
28 February 2010

End 2010/I:  
28 July, 08:00

2010/I: 1 March 2010 to 28 July 2010

Shut-down	158 7/8 + 1 filling	36 Uniform filling
MDT	20 Hybrid mode	0 2 * 1/3 filling
PSS	74 16 bunch	21 4 * 10 mA
Rad	1 Radiation Tests	
214 at 200mA		
309 total (-21-35-36-15 = 202)		