
Beam Mode Schedule (Users) 2009/II
( Final : approved EDMB  14th May 2009)

(Revised : 18th June 2009)

Aug. 2009 Sept. 2009 Oct. 2009 Nov. 2009 Dec. 2009 Jan. 2010 Feb. 2010

1 1 M D T 1 1 7/8 + 1 1 M D T 1 1 6 7/8 + 1

2 2 2 2 45 2 2 2 M D T

3 32 3 3 Uniform 3 M D T 3 3 3
4 4 16 b 4 4 4 16 b 4 2 4
5 5 5 41 5 5 5 5
6 6 6 6 Uniform 6 6 6 7/8 + 1

7 7 37 7 7 7 50 7 7
8 8 M D T 8 8 8 M D T 8 8 7

9 9 9 9 M D T 9 PSS 9 9

10 33 10 10 10 46 10 10 10 M D T

11 11 4 11 11 11 16 b 11 3 11 M D T

12 12 * 12 42 12 12 12 12
13 13 10 mA 13 13 7/8 + 1 13 13 13 7/8 + 1
14 14 38 14 14 14 51 14 14

15 15 15 15 15 M D T 15 Start-up 15 8

16 16 M D T 16 Restart 16 47 Rad 16 16 M D T 16 M D T

17 34 17 17 M D T 17 M D T 17 17 M D T 17
18 18 18 M D T 18 18 16 b 18 M D T 18
19 19 7/8 + 1 19 M D T 19 19 19 4 19 Uniform

20 20 20 43 Buffer 20 7/8 + 1 20 20 Buffer 20
21 Restart 21 39 21 7/8 + 1 21 21 52 21 2 * 1/3 21

22 M D T 22 M D T 22 22 22 22  22 9

23 M D T 23 PSS 23 23 48 23 23 2 * 1/3 23 M D T

24 M D T 24 24 7/8 + 1 24 M D T 24 24 24
25 35 25 7/8 + 1 25 25 25 25 5 25
26 Buffer 26 26 44 26 26 26 M D T 26 7/8 + 1

27 16 b 27 27 M D T 27 H 27 27 27
28 28 40 28 28 28 1 28 28
29 29 M D T 29 29 29 29 7/8 + 1 1st March = MDT

30 16 b 30 Uniform 30 7/8 + 1 30 49 30 30
31 36 31 31 31

 End 2009/II:
2009/II:  21 August 2009 to 28 February 2010 28 February 2010

Shut-down 151 7/8 + 1 filling Unif 54 Uniform filling

M D T MDT H 18 Hybrid mode 12 2 * 1/3 filling

PSS 2 PSS tests 16 b 80 16 bunch 4*10mA 21 4 * 10 mA

Rad 1 Radiation Tests

7/8+1

2*1/3

Final, revised 18th June 2009


