User Beam Mode Schedule 2011/1
(Final : approved EDMB 14 Oct 2010)

v.l

Jan. 2011 Feb.2011 | Mar.2011 | Apr. 2011 | May 2011 | Jun 2011 Jul 2011
1 ilm o 1| 1Im D T Buffer 1
2 2 2| pss 2
3|1 3 3 - 3
4 41 718+1 4 16b 4 4] 7/8+1 4
5 5 5 5 5 5 5lm D
6 6 6 6 6 6| 23 Radl 6
7 7(6 7| 10 7 7| 16b 71M D T 7
8 8l M D 8lM D T 8 7/8+1 8 8 8
9 9l M D 9 9 9|19 9 9
10/2 10 10|Hercutes | 10 10lm o | 10 10|
11 11 11 11|15 11 11 11| 28
12 12 12| 16b [ 12[m o 7| 2 12 12lm o T
13 13 13| 4 13 13
14 14 14| 11 * 14lm o | 14
15 15m b 7| 15| 1oma | 15 15
16 16 16 16 16
17)3 17 17| 17 17
18 18 18| 18 vel| 18
19 19 19| 19 19m D T
20 20 20| 20 20 20| 25 20| pss
21fstarcup | 21 21| 12 21 21 21lm o 7| 21
2lm b 1| 22[m b T| 22 22 22 e 22|
23[m o 1| 23 23| 23 23| 21 23| 78+1
24lm b T| 24 24| 24 24 24|
25 25 25[start-up | 2517 25 2530
26 26 2%6|m b T| 26 26 26|
27 27 271im o 1| 27[m o T| 27[start-up 27
28 28 28m o T| 28 28/m b T 28|
29 29 29 29(m D T 29|
30 30 30 0(m D T 30|
31 31 31| 22 Buffer 31
End 2010/11: End 2011/1:
28 February 2011 27 July, 08:00
2011/1: 1 March 2011 to 27 July 2011
Shut-down 7/8+1 | 15 7/8 + 1 filling unif | 36 Uniform filling
MDT MDT 20 Hybrid mode 2*1/3 0 2 * 1/3filling
PSS 2 PSS tests 16b | 71 16 bunch 4*10mA | 21 4 *10 mA
Rad 1 Radiation Tests
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