
User Beam Mode Schedule  2023/II
(Final: Approved EDMB 480, 16 February 2023)

Aug. 2023 Sept. 2023 Oct. 2023 Nov. 2023 Dec. 2023 Jan. 2024 Feb. 2024 Mar. 2024

1 4 b 1 16 b 1 Uniform 1 1 1 1 1 1 16 b

2 2 (75mA) 2 M D T 2 Uniform 2 16 b 2 2 7/8 + 1 2 (75mA)

3 3 3 PSS 3 (200mA) 3 (75mA) 3 3 (192+8mA) 3

4 4 M D T 4 40 4 4 49 4 4 4 M D T

5 5 36 5 5 5 5 5 6 5 10

6 6 6 7/8 + 1 6 M D T 6 M 6 6 M D T User 6

7 32 7 16 b 7 (192+8mA) 7 45 7 7 7 M D T Meeting 7 7/8 + 1

8 8 (75mA) 8 8 8 4 b 8 2 8 8 (192+8mA)

9 9 9 41 9 7/8 + 1 9 (40mA) 9 9 Uniform 9

10 10 10 10 (192+8mA) 10 10 10 (200mA) 10

11 11 M D T 11 11 11 50 11 Start-up 11 11 11

12 12 37 12 12 12 12 M D T 12 M D T 12

13 13 13 13 13 13 M D T 13 7 13

14 33 14 7/8 + 1 14 14 46 14 14 M D T 14 14

15 15 (192+8mA) 15 15 15 15 M D T 15 7/8 + 1 15 M D T

16 16 16 42 16 7/8 + 1 16 16 3 16 (192+8mA) 16 M D T

17 17 17 17 (192+8mA) 17 17 Buffer 17 17 M D T

18 18 M D T 18 18 18 51 18 7/8 + 1 18 18 12

19 19 38 19 Restart 19 19 19 (192+8mA) 19 M D T 19

20 20 20 M D T 20 MDT 20 20 20 8 20

21 34 21 7/8 + 1 21 M D T 21 47 21 21 21 21

22 22 (192+8mA) 22 M D T 22 22 22 M D T 22 7/8 + 1 22 Restart

23 23 23 M D T 23 16 b 23 23 4 23 (192+8mA) 23 M D T

24 Start-up 24 24 43 Buffer 24 (75mA) 24 24 24 24 M D T

25 M D T 25 M D T 25 25 25 52 25 7/8 + 1 25 25 M D T

26 M D T 26 39 26 7/8 + 1 26 26 26 (192+8mA) 26 M D T 26 13 Buffer

27 M D T 27 27 (192+8mA) 27 48 27 27 27 9 16 b 27

28 M D T 28 Uniform 28 28 16b 28 28 28 (75mA) 28

29 35 Buffer 29 (200mA) 29 29 (75mA) 29 29 M D T 29 29 7/8 + 1

30 16 b 30 30 M D T 30 30 30 5 7/8 + 1 30 (192+8mA)

31 (75mA) 31 44 Uniform 31 31 (192+8mA) 31
 End 2023/II: Confirmed for 20

2023/II:  24 August 2023 to 29 February 2024 29 February 2024

Shut-down 185 7/8 + 1 filling Unif 48 Uniform filling

M D T MDT H 0 Hybrid mode 64 b 0 64 bunch

PSS 1 PSS tests 16 b 81 16 bunch 4 b 21 4 * 8 mA

Rad 0 Radiation Tests
dates as yet unconfirmed 233 at 200mA

81 at 75mA
21 at 32mA

335 total (-21-41-38-15 = 220 )

7/8+1

v.3
Additional USM added in November and December
to compensate 77h beam loss on 8-11 November;
MDTs of 13th, 20th Nov, 27th Nov and 5th Dec modified.

User Office
16 November 2023


