
v.03.07.2009 ID10B schedule 2009-II

Aug. 2009 Sept. 2009 Oct. 2009 Nov. 2009 Dec. 2009 Jan. 2010 Feb. 2010
1 1 M D T 1 SI-1967 1 7/8 + 1 1 M D T 1 1 6 7/8 + 1

2 2 SC-2838 2 Zhernenkov 2 45 2 MA-820 2 2 M D T
3 32 3 Jeworrek 3 Uniform 3 M D T 3 Flesch 3 3 lxrr setup

4 4 16b AV 4 8keV 4 SC-2834 4 16 b 4 2 4 SC-2833
5 5 IHR lxrr 5 41 5 Daillant 5 8keV 5 5 Cordone

6 6 AM/OK 6 AV 6 Uniform 6 6 6 7/8 + 1
7 7 37 8kev 7 7 22keV 7 50 FZ 7 7 8keV

8 8 M D T 8 8 OK 8 M D T 8 8 7
9 9 P-cell 9 9 M D T 9 PSS 9 9 AS

10 33 10 OK/AG 10 10 46 10 10 10 M D T

11 11 22keV 11 11 SC-2829 11 16 b 11 3 11 M D T
12 12 4* 12 42 12 Berman 12 A@ 7kev 12 12 SI-1964

13 13 10 mA 13 13 7/8 + 1 13 21 keV 13 13 7/8 + 1
14 14 38 14 14 22kev 14 51 14 14 Jungwirth
15 15 AV/AD 15 15 AS 15 M D T 15 Start-up 15 8 8kev
16 16 M D T 16 Restart 16 47 Rad 16 SC-2836 16 M D T 16 M D T
17 34 17 HS-3965 17 M D T 17 M D T 17 Faure 17 M D T 17 FPD/FZ

18 18 TheisBroehl 18 M D T 18 SI-1965 18 16 b 18 M D T 18 SI-1975
19 19 7/8 + 1 19 M D T 19 Paulus 19 8keV 19 4 19 Uniform
20 20 8keV OK 20 43 Buffer 20 7/8 + 1 20 OK 20 Buffer 20 Briscoe
21 Restart 21 39 21 7/8 + 1 21 8keV 21 52 21 2 * 1/3 21 22keV

22 M D T 22 M D T 22 mono1 22 22 22 SI-1936 22 9 AV

23 M D T 23 PSS 23 COM 23 48 AV 23 23 Gerlach 23 M D T
24 M D T 24 SC-2837 24 7/8 + 1 24 M D T 24 24 13keV 24 SI-1911

25 35 COM 25 7/8 + 1 25 25 SC-2835 25 25 5 25 Gibaud

26 Buffer 26 Feidenhansl 26 44 26 Edler 26 26 M D T 26 7/8 + 1
27 16 b 27 8keV 27 M D T 27 H 27 27 MA-822 27 22kev
28 lxrr setup 28 40 AS 28 28 8keV 28 1 28 Stangl 28 OK

29 SC-2838 29 M D T 29 29 29 29 7/8 + 1 1st March = MD
30 16 b 30 Uniform 30 7/8 + 1 30 49 OK 30 30 8keV

31 36 OK 31 31 31
 End 2009/II:

2009/II:  21 August 2009 to 28 February 2010 28 February 2010

Shut-down 151 7/8 + 1 filling Unif 54 Uniform filling

M D T MDT H 18 Hybrid mode 12 2 * 1/3 filling

PSS 2 PSS tests 16 b 80 16 bunch 4*10mA 21 4 * 10 mA

Rad 1 Radiation Tests

7/8+1

2*1/3


